

PLANNED OUTAGE NOTIFICATION

After completing this form, please send to facomm@central.uh.edu for processing.

Informational Messages

OUTAGE PURPOSE: One lane closure for the road between MREB Jobsite and CEMO Hall will need to be shut down to allow for a concrete pour.

IMPACT MESSAGE: One lane closure for the road between MREB Jobsite and CEMO Hall will need to be shut down. Tellepsen Builders will provide a flagger to safely direct traffic flow for the one lane that will remain open. The users have approved.

Outage Schedule / Building(s)

Outage Start Date: Tuesday 08/02/2016

Outage End Date: Tuesday 08/02/2016

Start Time: 3:00 am

End Time: 8:00 am

Building(s) Affected: MREB

Building No: 484

Building(s) Affected: CBB

Building No: 499

Type of Outage

- | | | |
|-----------------------------------|--|--|
| <input type="checkbox"/> Electric | <input type="checkbox"/> Gas | <input type="checkbox"/> Domestic Cold Water |
| <input type="checkbox"/> DI Water | <input type="checkbox"/> Condensate | <input type="checkbox"/> Domestic Hot Water |
| <input type="checkbox"/> Steam | <input type="checkbox"/> Compressed Air | <input type="checkbox"/> Chilled Water |
| <input type="checkbox"/> Vacuum | <input type="checkbox"/> Air Handling Unit | <input checked="" type="checkbox"/> OTHER: Single Lane Closure |

Primary Outage Contact

Primary Contact: Terry Hawkins

Please call the Facilities Service Center, 24/7, at 713-743-4948 (FIXIT) to reach the Primary Outage Contact.

Secondary Contact: Jim Regan

Onsite Contractor Contact

Primary Contact: Matt Guderian

Position: Project Manager

Telephone: 281-615-8738

Email: Mguderian@tellepsen.com

Secondary Contact: Pablo Perez

Position: Senior Superintendent

Telephone: 281-820-2733

Email: Pperez@tellepsen.com

Outage Review and Approval Process (FS COMMUNICATIONS OFFICE USE ONLY)

Outage Requested by: Tyler Powell
Outage Approved by: Jerry Bogna
Outage Notice Issued by: Jennifer Rea
Building Coordinator: Melissa Niles/Sara Brown (CBB)
Fire Marshal: Chris McDonald

Request Date: 1 August 2016
Approval Date: 1 August 2016
Issue Date: 1 August 2016
Sign Off Date: 1 August 2016
Sign Off Date: 1 August 2016