

PLANNED OUTAGE NOTIFICATION 9

Informational Messages

OUTAGE PURPOSE: This time period will be utilized to dig the pits for PMH-4 and an adjacent tunneling pit at the ERP Campus south of Building 15.

IMPACT MESSAGE: We have placed the pits and concrete traffic barriers in these areas not to close off the traffic, therefore, we do not see an outage being needed, only an awareness this work will be taking place.

Outage Schedule / Building(s)

Outage Start Date:	December 27, 2016	Outage End Date:	January 27, 2017
Start Time:		End Time:	
Building(s) Affected:	ERP	Building No:	
Building(s) Affected:		Building No:	
Building(s) Affected:		Building No:	
Building(s) Affected:		Building No:	

Type of Outage

- | | | |
|-----------------------------------|--|---|
| <input type="checkbox"/> Electric | <input type="checkbox"/> Gas | <input type="checkbox"/> Domestic Cold Water |
| <input type="checkbox"/> DI Water | <input type="checkbox"/> Condensate | <input type="checkbox"/> Domestic Hot Water |
| <input type="checkbox"/> Steam | <input type="checkbox"/> Compressed Air | <input type="checkbox"/> Chilled Water |
| <input type="checkbox"/> Vacuum | <input type="checkbox"/> Air Handling Unit | <input checked="" type="checkbox"/> OTHER: Closed areas |

Primary Outage Contact

Primary Contact:	Please call the Facilities Service Center, 24/7, at 713-743-4948 (FIXIT) to reach the Primary Outage Contact.
Secondary Contact:	

Onsite Contractor Contact

Primary Contact:	Shawn Adams	Position:	Civil Superintendent
Telephone:	281-381-7931	Email:	sadams@boyeric.com
Secondary Contact:	Tim Adam	Position:	Project Superintendent
Telephone:	281-413-4286	Email:	tadam@boyerinc.com

Outage Review and Approval Process (FS COMMUNICATIONS OFFICE USE ONLY)

Outage Requested by: Patrick Kennedy Outage Approved by: Carlos Villarreal Outage Notice Issued by: Jennifer Rea Building Coordinator: Delia Martinez Michael Knight Jason Trippier Fire Marshal: Chris McDonald	Request Date: 06 December 2016 Approval Date: 15 December 2016 Issue Date: 15 December 2016 Sign Off Date: 14 December 2016 (Read Receipt) 14 December 2016 (Read Receipt) 14 December 2016 (Read Receipt) Sign Off Date: 15 December 2016
---	---



Concrete Traffic Barrier Typical