

PLANNED OUTAGE NOTIFICATION

After completing this form, please send to faccomm@central.uh.edu for processing.

Informational Messages

OUTAGE PURPOSE: Cap (2) locations to disconnect the existing pump and switch over to the new pump. Tie into the new potable water feed for HBSB1 and Armistead. Change 4" 90 to tee and add valve for new Lab Water feed to back flow preventer.

IMPACT MESSAGE: The domestic cold and hot water will be off during this shutdown. The RO water system will not be affected during this shutdown. The users have approved.

Outage Schedule / Building(s)

Outage Start Date:	Monday, 01/16/17	Outage End Date:	Monday, 01/16/17
Start Time:	7:00 am	End Time:	11:00 am
Building(s) Affected:	HBSB Central Plant	Building No:	592

Type of Outage

- | | | |
|-----------------------------------|--|---|
| <input type="checkbox"/> Electric | <input type="checkbox"/> Gas | <input checked="" type="checkbox"/> Domestic Cold Water |
| <input type="checkbox"/> DI Water | <input type="checkbox"/> Condensate | <input checked="" type="checkbox"/> Domestic Hot Water |
| <input type="checkbox"/> Steam | <input type="checkbox"/> Compressed Air | <input type="checkbox"/> Chilled Water |
| <input type="checkbox"/> Vacuum | <input type="checkbox"/> Air Handling Unit | <input type="checkbox"/> OTHER |

Primary Outage Contact

Primary Contact:	Abel Medrano	Please call the Facilities Service Center, 24/7, at 713-743-4948 (FIXIT) to reach the Primary Outage Contact.
Secondary Contact:	Anthony Causby	

Onsite Contractor Contact

Primary Contact:	Abel Medrano	Position:	MEP Superintendent
Telephone:	281-898-0720	Email:	amedrano@tellepsen.com
Secondary Contact:	Anthony Causby	Position:	Asst. Superintendent
Telephone:	713-205-0644	Email:	acausby@tellepsen.com

Outage Review and Approval Process (FS COMMUNICATIONS OFFICE USE ONLY)

Outage Requested by:	Trent Williams	Request Date:	06 January 2017
Outage Approved by:	Jerry Bogna	Approval Date:	11 January 2017
Outage Notice Issued by:	Jennifer Rea	Issue Date:	12 January 2017
Building Coordinator:	Gabby Greenwade	Sign Off Date:	10 January 2017
	Susan Geesey	Sign Off Date:	10 January 2017
Fire Marshal:	Chris McDonald	Sign Off Date:	11 January 2017