

PLANNED OUTAGE NOTIFICATION 4R

After completing this form, please send to faccomm@central.uh.edu for processing.

Informational Messages

OUTAGE PURPOSE: To install the ductbank and manholes as proposed in RFI-8, Boyer will need to have the sidewalk closed adjacent to Calhoun between Wheeler and the North side of Parking Garage 1A. See attached diagram.

IMPACT MESSAGE: Eight week temporary closure of sidewalk and the northeast entrance to the Welcome Center Student Garage. The FDC will be clearly identified with signage per the Fire Marshal's Office. The users have approved.

Outage Schedule / Building(s)

Outage Start Date:	Monday, January 16, 2017	Outage End Date:	Monday, March 13, 2017
Start Time:	7:00 AM	End Time:	7:00 AM
Building(s) Affected:	Welcome Center Student Garage	Building No:	490

Type of Outage

- | | | |
|-----------------------------------|--|---|
| <input type="checkbox"/> Electric | <input type="checkbox"/> Gas | <input type="checkbox"/> Domestic Cold Water |
| <input type="checkbox"/> DI Water | <input type="checkbox"/> Condensate | <input type="checkbox"/> Domestic Hot Water |
| <input type="checkbox"/> Steam | <input type="checkbox"/> Compressed Air | <input type="checkbox"/> Chilled Water |
| <input type="checkbox"/> Vacuum | <input type="checkbox"/> Air Handling Unit | <input checked="" type="checkbox"/> OTHER- Sidewalk |

Primary Outage Contact

Primary Contact:	Dean Ruck	Please call the Facilities Service Center, 24/7, at 713-743-4948 (FIXIT) to reach the Primary Outage Contact.
Secondary Contact:	Patrick Kennedy	

Onsite Contractor Contact

Primary Contact:	Shawn Adams	Position:	Civil Superintendent
Telephone:	281-381-7931	Email:	sadams@boyeric.com
Secondary Contact:	Tim Adam	Position:	Project Superintendent
Telephone:	281-413-4286	Email:	tadam@boyerinc.com

Outage Review and Approval Process (FS COMMUNICATIONS OFFICE USE ONLY)

Outage Requested by:	Dean Ruck/Patrick Kennedy	Request Date:	10 January 2017
Outage Approved by:	Carlos Villarreal	Approval Date:	11 January 2017
Outage Notice Issued by:	Jennifer Rea	Issue Date:	12 January 2017
Building Coordinator:	Bob Browand	Sign Off Date:	10 January 2017
Fire Marshal:	Chris McDonald	Sign Off Date:	11 January 2017

